

FINANCIAL SPECIFICATION — PHASE 1

Financial Specification — Phase 1

The Archive MVP

v2.0 · Richard Uzor — May 2026 · Devstrike Digital Limited

01 — PHASE 1 FINANCIAL POSITION

Phase 1 is a deliberate investment phase. Zero revenue is generated. The goal is content seeding and habit formation. Introducing monetisation before critical mass dilutes trust and slows adoption.

Rule

Do not introduce any paid feature until Phase 1 KPIs are met: 1,000 messages, 500 users, confirmed WhatsApp referral loop.

02 — PHASE 1 MONTHLY COST STRUCTURE

Item	Provider	Tier	Monthly Cost
Frontend hosting	Vercel	Hobby (free)	₦0

Item	Provider	Tier	Monthly Cost
Backend API + DB	Railway	Starter (free, \$5 credit)	₦0
Object storage (R2)	Cloudflare	Pay-as-you-go	₦2,000– ₦4,000
Email (transactional)	Resend	Free (3,000 emails/mo)	₦0
Analytics	Plausible	Starter (\$9/mo)	₦14,400
Error tracking	Sentry	Free tier	₦0
Domain + SSL	Namecheap + Cloudflare	Annual amortised	₦1,500
Dev tooling	GitHub (free)	Free	₦0
Buffer / misc			₦5,000
TOTAL			₦23,000– ₦25,000 /month

Burn Rate

Phase 1 monthly burn is ₦23,000–~~₦25,000~~ — essentially the cost of the analytics tool and storage. This is sustainable on founder capital or minimal seed funding.

03 — PHASE 1 FUNDING REQUIREMENTS

Item	Amount
4-month infrastructure (Phase 1 duration)	₦100,000
Design tools / Figma	₦20,000
Initial marketing / church outreach	₦50,000
	₦30,000– ₦80,000

Item	Amount
Legal / registration (if not done)	
Contingency (20%)	₦40,000
TOTAL PHASE 1 BUDGET	₦240,000–₦290,000

04 — PHASE 1 FINANCIAL MILESTONES

Milestone	Target Month	Signal
First 100 messages posted	Month 1	Core loop is working
First 1,000 messages posted	Month 3	Archive has credible depth
WhatsApp referral confirmed	Month 2	Share card loop is working
Phase 1 declared complete	Month 4	All KPIs met — begin Phase 2 prep